

Project Planning Template

Project: Employee Software Installation Request (ServiceNow)

1. Project Summary

Project Name	Software Installation Request
Platform	ServiceNow (Personal Developer Instance)
Project Type	Academic / Portfolio Project
Objective	Automate the employee software request-to-fulfillment lifecycle using Service Catalog, Flow Designer, and Business Rules

2. Milestones & Timeline

Phase	Milestone	Deliverable	Status
1	Ideation	Brainstorming, Problem Statement, Empathy Map	Completed
2	Requirement Analysis	Customer Journey Map, DFD & User Stories, Solution Requirements, Tech Stack	Completed
3	Project Design	Problem-Solution Fit, Proposed Solution, Solution Architecture	Completed
4	Project Planning	Planning Logic, Project Plan (this document)	In Progress
5	Build – Catalog & Data Layer	Catalog item, variables, table verification	Completed
6	Build – Automation Layer	Flow Designer approval flow, Business Rules	Completed
7	Testing	End-to-end test cases, defect fixes	Completed
8	Documentation & Publishing	README, screenshots, GitHub repository	In Progress

3. Roles & Responsibilities

Role	Responsibility
------	----------------

Developer (Student)	Design, build, test, and document the full solution end-to-end
Project Guide / Mentor	Review deliverables at each phase and provide feedback

4. Risks & Mitigation

Risk	Mitigation
Native table (sc_req_item) not easily selectable in Flow Designer	Verify table accessibility directly via URL before building dependent logic
Cross-scope permission errors (e.g., email creation)	Proactively configure Cross-scope Access and application "Accessible from" settings
Approval not reaching correct approver	Use dynamic Approval Field mapping; avoid hardcoded values in Flow conditions
Incomplete testing coverage	Test both Approved and Rejected paths with dedicated test users before final sign-off

5. Definition of Done

The project is considered complete when: an employee can submit a request via the Service Catalog; the request is routed to and actionable by the correct manager; approval/rejection triggers the correct downstream action (task creation or notification); license shortages automatically raise an Incident; and full project documentation is published to GitHub.