

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	31 July 2026
Team ID	Team 1
Project Name	Employee Software Installation Request through Service Catalog
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to view the product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Request Submission	USN-1	As an employee, I can submit a software installation request via the Service Catalog.	3	High	Developer
Sprint-1		USN-2	As an employee, I will receive a confirmation once my request is submitted.	1	High	Developer
Sprint-1	Approval Routing	USN-3	As a manager, I can view pending software requests under My Approvals.	2	High	Developer
Sprint-1		USN-4	As a manager, I can approve or reject a request with comments.	3	High	Developer
Sprint-1	Fulfillment	USN-5	As an IT team member, I receive an auto-created Catalog Task when a request is approved.	3	High	Developer
Sprint-2	Fulfillment	USN-6	As an IT team member, I can update and close the fulfillment task.	2	Medium	Developer
Sprint-2	Escalation	USN-7	As the system, I automatically raise an Incident when a request cannot be fulfilled due to license shortage.	3	Medium	Developer
Sprint-2	Notifications	USN-8	As an employee, I receive an email when my request is approved.	1	Medium	Developer
Sprint-2		USN-9	As an employee, I receive an email when my request is rejected, with the reason.	1	Medium	Developer
Sprint-2	Status Tracking	USN-10	As an employee, I can view my request status under My Requests.	2	Medium	Developer
Sprint-2	Security	USN-11	As an admin, I can restrict request visibility using role-based ACLs.	3	Low	Developer
Sprint-2		USN-12	As an admin, I can configure cross-scope access for the application.	2	Low	Developer
Sprint-2		USN-13	As a tester, I can execute UAT scenarios and fix identified issues.	2	Low	Developer

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	12	6 Days	03 Feb 2026	08 Feb 2026	12	08 Feb 2026
Sprint-2	16	6 Days	10 Feb 2026	15 Feb 2026	16	15 Feb 2026

Velocity:

With a 6-day sprint duration and a total of 28 story points completed across 2 sprints, the team's average velocity (AV) is calculated as:

$$AV = \frac{\text{Total Story Points}}{\text{Number of Sprints}} = \frac{28}{2} = 14$$

Burndown Chart:

A burndown chart is a graphical representation of work remaining versus time, commonly used in Agile/Scrum to track sprint progress. For this project, actual work completed matched the planned story points in both sprints, indicating the burndown line reached zero on the planned end date each sprint.

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>